
Quarterly Progress Report

Task

Phase I: Literature Review

 Period Ending: 09/02/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1: Pre-construction, economic conditions
Task 2: Familiarization with Route 21
Task 3: Familiarization with Context Design
Task 4: Familiarization with Baseline data
Task 5: Develop study methodologies
Task 6: Prepare interim annual reports
Task 7: Prepare quarterly / final reports

(Start-End Date of Study)

3
4
4
4
4

75
3
3

0 100 3
0 100 4

25 100 4
0 100 4

25 100 4
5 25 18.75
0 25 0.75
6 26 0.78

Final Report

39.3TOTAL 100 %  %

 Project Title: Economic and Quality of Life Impacts of Route 21 Freeway Construction - 
Year II

 Pincipal Investigator:
Golub, Eugene 

 NJDOT Research Project Manager:

R Sasor

 Period Starting: 01/01/2002

 RFP Number: 2001-08

 Task Order Number/Study Number:
NCTIP-034

1.Progress this quarter by task:
Phase1  The literature search is complete.
Task3  Familiarization with CSD is almost complete.  Additional work includes 
discussion with other NJDOT personnel as to how CSD was applied on this project.

Task2  Familiarization with the Rt 21 design and Baseline Data is complete.  
The NJDOT data has been obtained and has been reviewed. Additional data is 
being developed from other local and County Sources.

Task4 The project team has complted review of NJDOT 2001 baseline data.

Task5  A photographic record of the project has been undertaken and is near 
completion.  It includes photoscapes of the area in proximity of the project as 
well as photos of the areas thought to be of importance by the NJDOT. these 
records are compiled on CD's.

Professional staff from both communities were individually interviewed and a 
compilation is being developed.  Further, the local merchant associations have 
likewise been interviewed.

Surveys have been sent to elected officials & professional staff in both 
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6. Budget summary:

municipalities. Individual surveys are being conducted with merchants in both 
municipalities.

Traffic counts are being conducted at key intersections as per NJDOT original 
studies.

Noise readings are being taken at key locations as per original NJDOT studies.

Data is being compiled for Clifton on all sales of properties and the variation 
in prices as well as the total assessed valuation of the town for the last 10 
years.  Similar data has been requested from Passaic.

Accident data in the two towns is in the process of being developed to 
demonstrate changes that have occurred in the last few years.
Additional photography has been taken at important locations.
Base photographic record is being digitized for a permanent record that is 
easily organized.
We are obtaining sales reports from City of Passaic.
Surveys have been digitized and analyzed.
An interim annual report has been submitted in draft form.  This has been 
finalized this quarter.

The photographic record taken during the project has been digitized and is in 
the process of being organized into a usable computer file.

Planning for the second year analysis and data gathering has been completed. 
The photographic record taken during the project has been digitized and has 
been organized into a usable computer file.
The Interim Annual Report has been reviewed by NJDOT, Clifton & Passaic and 
their comments included in the report.

New data will be gathered in surveys, photography and published economic data 
and accident reports.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
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 Total Project Budget (# Years) $293,327.00

 Total Project Expenditure to date $110,650.00

 % of Total Project Budget Expended 37.72%

 Task Order Number/ Study Number NCTIP-034

 Current Task Order Budget (# of Years) $55,165.00

 Actual Expenditure to Date Against Current Task Order $45,000.00

 % of Current Task Order Budget Expended 81.57%

   

Year5

Year2
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